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DEC 1 9 2018

Subject:  Supplemental  Information  for  the  Supplemental  Environmental  Project,

Settlement  Agreement  and  Stipulated  Final  Order  Request  for  Extension  of  Time

Dear  Mr.  Kieling:

On  November  30, 2018,  in  accordance  with  Section  III,  Part  I of  the Supplemental  Environmental

Project  (SEP),  Settlement  Agreement  and Stipulated  Final  Order  HWB-14-20  (signed  January  22,

2016),  the U. S. Department  of  Energy  (DOE)  and Triad  National  Security,  LLC  (Triad)

submitted  to the  New  Mexico  Environment  Department  (NMED)  a request  for  an extension  of

time  to complete  the  remaining  required  activities  on SEP Addendums  1, 2, and  4. A  follow-up

meeting  between  DOE,  Triad,  and  NMED  to discuss  this  request  was  held  on December  10,  2018.

During  this  meeting  NMED  requested  supplemental  information  to the initial  extension  request.

The  requested  supplemental  information  consisted  of:

*  Replacing  the date  range  for  completion  of  each  SEP Addendum  or SEP Addendum  sub-

project  that  was  provided  in  the original  extension  request  with  a single  date  of

completion.  This  single  date  would  encompass  all  applicable  subprojects.

@ Identification  of  the number  of  days  of  requested  extension  beyond  milestones  identified

in or associated  with  the approved  work  plans  for  each SEP Addendum.

*  Additional  detail  on the nature  of  the extension  time  period.
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The  requested  supplemental  information  follows:

Addendum  l-  Improvements  to Transportation  Routes  Used  for  Transportation  of

Transuranic  Waste  to WIPP  Work  Plan

Summary  of  Work  to be Completed:

Award  contract  for  the final  design  for  the East  Jemez/NM  4 road  intersection.

Completion  of  100%  final  design  for  the East  Jemez  / NM  4 road  intersection.

ExtensionRequestDate:  August31,2019

Number  of  Days  Beyond  Last  Work  Plan  Milestone:  427

*  The  approved  Addendum  l Work  Plan  (see letter  Michael  T. Brandt  and  Kimberly

Davis  Lebak  John  E. Kieling  ADESH:  17-041  dated  May  26, 2017)  required

development  and submittal  of  a final  construction  scope  of  work  and schedule.

However,  the project  has continued  to work  toward  the tentative  scheduled  that  was

presented  in  the original  Work  Plan  as the enforceable  schedule.  This  schedule  was

posted  to the Laboratory  Electronic  Public  Reading  Room.

*  The  construction  schedule  in the approved  Addendum  1 Work  Plan  identified  June  30,

2018  as the date  of  completion  for  the 100%  design  for  the East  Jemez  / NM  4 road

intersection.

*  427  is the number  of  days  between  June  30, 2018  and August  31, 2019.

Basis  for  Request:

*  The  final  conceptual  design  report  for  the intersection  design  was  completed  in  October

2018.  It  will  take  approximately  eight  months  to complete  the final  design  package.

Addendum  2 -  Storm  Water  Engineering  Structure  Work  Plan

Summary  of  Work  to be Completed:

*  Upper  Caffion  de Valle  -  final  stabilization  of  some  disturbed  areas,  surveying,  as-built

document  preparation,  and  certification  package  preparation.

*  Mid-Mortandad  -  placement  of  concrete;  pipe  welding,  pull,  and connection;  pipe

testing;  punchlist  items;  site  restoration;  surveying;  as-built  documents;  and

certification  package  preparation.

@ LID  l Main  Gate  Pond  -  Phase  II  project  activities  including  constniction  of  detention

basin  and  rock  lined  swales,  site  restoration;  surveying,  as-built  document  preparation,

and certification  package  preparation.  (Phase  I completed  in December  2017.)

All  other  work  scope  identified  in the approved  Addendum  2 Work  Plan  (LA-UR-16-

29160)  has been  completed.
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Extension  Request  Date:  April  30, 2019

Number  of  Days  Beyond  Last  Work  Plan  Milestone:  98

*  The  approved  Addendum  2 Work  Plan  required  development  and submittal  of  a final

construction  scope  and schedule.  This  schedule,  posted  to the Laboratory  Electronic

Public  Reading  Room  (LA-UR-18-30919),  identified  January  22, 2019  as the date  of

completed  construction  for  all  Addendum  2 activities.

*  98 is the number  of  days  between  January  22, 2019  and  April  30, 2019.

Basis  for  Request:

*  Upper  Cafion  de Valle  project  stait  was significantly  delayed  due to fire  restrictions  in

summer  2018.

*  Delays  in procurement  of  the construction  subcontractor  and construction  delays  due

to early  season  winter  weather  conditions  on the Mid-Mortandad  Project.  Work  is in  a

canyon  on a noith  facing  slope.

*  The  site location  for  the LID  1 Main  Gate  Pond  project  is a shared  location  with  the

SEP Water  Line  Project.  Due  to unforeseen  site  conditions  requiring  realignment  of

the water  line,  start  of  the LID  l Phase  II  is delayed  until  Water  Line  Project  activities

on the site  are complete  and site  access  is available.

Addendum  4 -  Water  Line  Improvement  and  Metering  Upgrade  Work  Plan

Summary  of  Work  to be Completed:

@ Final  installation  of  Phase  A  &  B water  lines.  Work  to include  bacteria  testing,

pressure  testing,  final  tie-ins,  and all  site  restoration  work.

*  Phase  C &  D - Metering  equipment  installation.  Scope  and schedule  will  be submitted

to NMED  for  review  and approval  based  on remaining  available  funds,  prior  to August

31, 2019.

ExtensionRequestDate:  August31,2019

Number  of  Days  Beyond  Last  Work  Plan  Milestone:  274

*  TheapprovedAddendum4WorkPlan(LA-UR-16-29042)requireddevelopmentand

submittal  of  a final  construction  scope  and schedule.  This  schedule,  posted  to the

Laboratory  Electronic  Public  Reading  Room  (LA-UR-17-31305),  identified  November

30, 2018  as the date  of  substantial  construction  completion  Phase  A  and B waterline

replacement  and metering  project.
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Basis  for  Request:

*  Delays  in  construction  progress  due  to unknown  subsurface  rock  fonnation

necessitating  a pipe  realigi'u'nent  and  redesign,  other  related  construction  technical  and

safety  issues,  and  weather  delays.

*  Substantial  completion  of  Pliase  A  &  B is required  prior  to awarding  Phase  C &  D

scope.

DOE  and  Triad  personnel  will  contimie  to provide  NMED  managers  and  staff  project  updates  at

the  monthly  managers  meeting  and  the  quarterly  SEP  progress  meetings.  As  has been  previously

done,  these  updates  will  also  include  information  on  current  and  final  project  costs.

Based  on  tlie  revised  schedules  listed  above,  a signed  and  swoin  Certification  of  Completion  will

be submitted  to NMED  for  approval  within  30 calendar  days  after  the  completion  of  each  SEP.

Please contact Teirill  Lernke at (505) 665-2397 or by email at tlemke@Janl.gov, or Peter
Maggiore at 505-665-5025 or by email at pete.maggiore@nnsa.doe.gov if  you have questions.

Very  truly  yours,

Division  Leader

Very  truly  yours,

-7;!n=
Peter  Maggiore

Deputy  Assistant  Manager

ET/PM/TL:jdm

Attachment(s):  None.
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Copy: Neelam Dliawan, NMED-HWB,  neelani.dhawan@state.i'u'i'i.us, (E-File)
Sarah Holcomb, NMED-SWQB, sarali.liolcomb@state.nin.us, (E-File)
Judi  Kalil,  NMED-CPB,  judi.kalil@state.iun.us,  (E-File)

Peter Maggiore, NA-LA,  peter.maggiore@,i'uisa.doe.gov, (E-File)
Carol  Brown,  NA-LA,  carol.brown(2D,i'uisa.doe.zov,  (E-File)
Silas  Deroma,  NA-LA,  silas.deroma(2Annsa.doe.gov,  (E-File)

Michael Hazen, ALDESHQSS, ml'iazen@lanl.gov, (E-File)
William  Mairson,  ALDESHSSO, wtmairson@lanl.gov,  (E-File)
Enrique Torres, EPC-DO, etorres@lanl.gov, (E-File)
Taunia  Van  Valkenburg,  EPC-CP,  tauniav(a,lanl.gov,  (E-File)

Michael  Saladen,  EPC-CP,  saladen@,lanl.gov,  (E-File)

Terrill  Leinke,  EPC-CP,  tlemke(2&lanl.gov,  (E-File)

William  Foley,  EPC-CP,  bfoley(2D,lanl.gov,  (E-File)

Brad Schilling, EPC-CP, bschilling@Janl.gov, (E-File)
Alethea  Banar,  EPC-CP,  abanar@,lanl.gov,  (E-File)
Tim Dolan, GC-ESH, tdolan@lanl.gov, (E-File)
Andrew Baumer, PM8, andybaumer@.lanl.gov, (E-File)
adesli-records(2,lanl.gov,  (E-File)

aldeshqsscorrespondence@ lanl.gov
epc-correspondence(2planl.gov,  (E-File)

locatesteam(2D,lanl.gov,  (E-File)

epccat@lanl.gov,  (E-File)
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